SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:04PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 215 Const Calendar Day: 273 Date: 04-Mar-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, cool AM; clear, cool windy PM

Working Day If no, explain:

Diary: Dispute
General Comments
Bill Casey staff meeting 0800 to 0900. Track progress of FWS mechanical piping and dehumidification =
system installation. Oversee cable band caulking work on North Main Span. Oversee south main span
painting activities. Misc MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their labor information is in PMIV.
Damian Wilkerson, Joey Leal, Jerry Rico, and Heath Cook worked from 0700 to 1100 applying butyl
rubber, bond break tape, and began caulking CB 104N, 106N, 108N, and 110N. They used the last of their
caulk just before lunch break and left for the day, prior to completing the caulking on these cable bands.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Main Cable Painting 081  0-000-000.081 -
On the south side span, the CCC crew was doing touch up of the gravel gray noxyde below the button. On
the north sided span, the crew was painting blue gray noxyde on the buttons and suspenders below the
buttons from PP 16 to PP 40.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 215 Date: 04-Mar-2013 Monday
Diary: Dispute
Mechanical Piping 125  0-000-000.125

Damian Llanos spent the shift welding utility outlets on sections of 2 1/2" DW pipe to be installed along the
bike path. Dave L. and Narciso B. assisted.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 |:|
Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —
Rick Kiikvee spent the shift welding utility outlets on sections of 4" CA pipe to be installed along the bike
path. Dave L. and Narciso B. assisted.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -

Steve M., Steve Gwizdak, Craig Perry, and Mark Yip spent the shift welding sections of stainless steel
ductwork and pickling the previous welded sections of ductwork to remove weld stains. This ductwork is
for the tower head dehumidification system.

In an email, following discussions about the WQCP requirements for stainless steel welding, Bill O'Sullivan
agreed that visual inspection by Smith Emery is warrented, and notified them to inspect the welds on the
ductwork.
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